Prime Contractor

ADAMS & SMITH INC
AMES CONSTRUCTION INC

BIG DOG CONCRETE INC
BUILD INC
BURDICK PAVING

UDOT Construction Contractor Payments
Month Ending, Sep 30, 2003

Project Number & Project Name

*SP-15-1(13)10
SP-0020(1)0
SP-0020(1)0
STP-0237(1)4
BRO-LC49(27)
NH-0040(46)145
STP-0040(35)150
STP-0040(35)150
STP-9999(330)

3UTTERS CONSTRUCTION & TOWERS SAISTP-0108(7)3

CACHE VALLEY ELECTRIC CO
CHATFIELD CONSTRUCTION, INC.
FLARE CONSTR INC

FREHNER CONSTR CO INC
GENEVA ROCK PRODUCTS INC

GERBER CONST INC
GILBERT WESTERN CORP
GRANITE CONSTRUCTION CO OF UT

GRW DESIGN BUILDERS

10/01/03

HPP-0091(9)28
SP-0153(3)17
SP-0030(33)110
STP-0089(46)413
STP-9999(331)
NH-0006(20)202
NH-0089(63)297
SP-9999(639)
STP-0089(78)315
STP-2082(6)11
STP-9999(332)
STP-LC49(36)
STP-LC49(36)
SP-70-1(33)57
SP-0006(41)199,NH-0006(15)196
*IBHF-80-3(134)102
*NH-HPP-15-6(135)266
IM-15-8(98)342
IM-80-1(34)30
SP-0053(2)0
STP-3116(1)0
*HPP-STP-0071(12)0
*HPP-STP-0071(12)0

WASHINGTON INTERCHANGE AT RP *
SR-20, I-15 TO SR-89

SR-20, I-15 TO SR-89

SR-237, US-91 TO 200 WEST, HYDE P/
SP. FK. RIV. POWERHOUSE RD. SE Of
US-40; VERNAL MAIN STREET

US-40, NAPLES ONE MILE EASTERLY
US-40, NAPLES ONE MILE EASTERLY
SR-45, SR-121, SR-191, REGION THRE
SYRACUSE ROAD; MAIN STREET TO 1
CACHE VALLEY HWY; US-91 AT 1400 ¢
SR-1563; MERCHANT VALLEY TO MOUt
SR-30; FROM 50 SOUTH STREET TO 1
SR-89 AT BEAR LAKE MARINA
REGION THREE VARIOUS LOCATIONE
SR-6, THREE LOCATIONS, SKYVIEW T
SR-89, 800 NORTH OREM TO 1100 WE
PMSC; VARIOUS LOCATIONS IN REGI(
STATE STREET 9000 SOUTH TO 1-215
HIGHLAND DRIVE 4500 SOUTH TO 33C
SR-6, SR-89, SR-198, & SR-241, REGIO
CC TRAIL; LAKESHORE SPORTS PK Tt
CC TRAIL; LAKESHORE SPORTS PK Tt
I-70 OVER SR-89, SALINA INTERCHAN
SR-6; SPANISH FORK CANYON

I-80 OVER UPRR, NORTH OF BLACKR(
I-15 WIDENING/UNIVERSITY AVENUE |
I-15; 31ST STREET TO 450 NORTH, OC
I-80, OGSC; MP 30 TO MP 40

24TH STREET; B AVENUE TO I-15IN O
DANIELS ROAD; SR-40 TO SR-189 & W
SR-71, 12300 SOUTH; BANGERTER HV
SR-71, 12300 SOUTH; BANGERTER HV

* (amt ) = Retainage Released to Contractor

Pay Value of

Est.
#
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Work
Earned

$166,897.39
$622,940.73
$2,772,288.45
($2,251.00)
$114,549.22
$38,250.00
$187,672.73
$567,026.38
$743,518.21
$256,273.44
$118,726.35
$132,293.07
$1,745.50
$0.00
$235,669.38
$689,050.97
$449,188.75
$14,389.18
$855,688.94
$486,206.30
$627,503.68
$26,360.49
$128,656.46
$9,184.00
$125,529.47
$163,225.21
$522,451.60
$0.00
$1,278,120.12
$212,362.94
$628,940.93
$2,422,446.00
$1,794,847.00

* Less
Retainage

$0.00
$31,147.04
$138,614.42
($7,041.58)
$5,727.46
($14,037.75)
$9,383.64
$28,351.32
$37,175.91
$12,813.67
$5,936.32
$6,614.65
($2,421.44)
($17,583.56)
$11,783.47
$34,452.55
$22,459.44
$719.46
$42,784.45
$24,310.32
$31,375.18
$1,318.02
$6,432.82
($2,951.74)
$0.00
($61,704.97)
$0.01
($65,360.36)
$63,906.01
$10,618.15
$31,447.05
$121,122.30
$89,742.35

Amount
Paid

$166,897.39
$591,793.69
$2,633,674.03
($2,251.00)
$108,821.76
$38,250.00
$178,289.09
$538,675.06
$706,342.30
$243,459.77
$112,790.03
$125,678.42
$1,745.50
$0.00
$223,885.91
$654,598.42
$426,729.31
$13,669.72
$812,904.49
$461,895.98
$596,128.50
$25,042.47
$122,223.64
$9,184.00
$125,529.47
$163,225.21
$522,451.59
$0.00
$1,214,214.11
$201,744.79
$597,493.88
$2,301,323.70
$1,705,104.65

Payment
Processed

09/25/2003
09/17/2003
09/08/2003
09/23/2003
09/30/2003
09/23/2003
09/03/2003
09/30/2003
09/03/2003
09/02/2003
09/16/2003
09/17/2003
09/11/2003
09/11/2003
09/04/2003
09/02/2003
09/10/2003
09/08/2003
09/03/2003
09/23/2003
09/16/2003
09/23/2003
09/03/2003
09/03/2003
09/08/2003
09/11/2003
09/10/2003
09/09/2003
09/30/2003
09/08/2003
09/04/2003
09/25/2003
09/30/2003
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UDOT Construction Contractor Payments
Month Ending, Sep 30, 2003

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

H E DAVIS CONSTRUCTION, INC SP-0028(60)16 SR-28; NORTH OF GUNNISON 1 $212,306.85 $10,615.34 $201,691.51 09/04/2003
INTERMOUNTAIN SLURRY SEAL INC  NH-0040(45)140 US-40; VAR LOC, WEST VERNALTOC 2 $56,958.28 $2,847.91 $54,110.37  09/10/2003
NH-0091(12)19 SR-91, HYRUM TO LOGAN & SR-89,LC 1 $664,850.97 $33,242.55 $631,608.42  09/09/2003
SP-9999(657) SLURRY SEAL; VARIOUS LOCATIONS 3 $38,891.88 $1,944.59 $36,947.29  09/09/2003
STP-9999(324) I-80 & SR-58, MICROSURFACING 1 $1,248,111.32 $62,405.57 $1,185,705.75  09/02/2003
INTERSTATE ROCK PRODUCTS INC  STP-3190(1)0 HIGHLAND DRIVE; 1000 ETO CITY LIV 1 $196,169.36 $9,808.47 $186,360.89  09/09/2003
J D MCNEIL CONST INC SP-15-6(49)244 I-15; 13 BRIDGES, SANTAQUIN TO SP£ 1 $285,439.17 $14,271.96 $271,167.21 09/09/2003
SP-15-7(162)312 800 NORTH TO 1400 NORTH, WEST SI 6 $109,196.94 $5,459.85 $103,737.09  09/06/2003
STP-0126(6)6 SR-126; MAIN ST. AT 300 NORTH, CLE, 3 $5,940.36 $297.02 $5,643.34  09/08/2003
STP-2240(1)3 4700 SOUTH; 2700 WEST TO 2200 WE¢ 6 $85,237.22 $4,261.86 $80,975.36  09/04/2003
LAFARGE NORTH AMERICA INC *IM-NH-15-5(31)200 1-15, SEVIER RIVER NORTHWARD 13 $1,058,050.67 $52,902.53 $1,005,148.14  09/10/2003
LEGRAND JOHNSON CONST CO NPS-0191(31)131 ARCHES NATIONAL PARK ENTRANCE 4 $174,670.25 $8,733.51 $165,936.74  09/08/2003
STP-0030(14)97 SR-30 AT BEAVER DAM INTERSECTIO 3 $85,845.71 ($12,209.53) $85,845.71 09/16/2003
STP-0237(2)1 INTERSECTION; 1800 NORTH & 800 E£ 5 $3,783.96 ($15,507.38) $3,783.96  09/09/2003
MEADOW VALLEY CONTRACTORS  *IM-15-2(38)61 NORTH CEDAR CITY INTERCHANGE 26 $36,472.02 $0.00 $36,472.02  09/04/2003
*IM-NH-215-9(102)10 I-215; REDWOOD ROAD TO 300 EAST 14 $1,182,793.31 $59,139.67 $1,123,653.64  09/10/2003
*IM-NH-215-9(102)10 I-215; REDWOOD ROAD TO 300 EAST 15 $1,997,170.06 $99,858.50 $1,897,311.56  09/25/2003
SP-0068(22)50 SR-68, REDWOOD ROAD; 6200 SOUTF 1 $204,169.92 $10,208.50 $193,961.42  09/10/2003
NIELSON CONSTRUCTION STP-0010(2)48 HUNTINGTON TO POISON SPRINGSB 4 $1,148,732.18 $57,436.61 $1,091,295.57  09/04/2003
RALPH L WADSWORTH CONSTR CO INC BRF-0210(1)13 LITTLE COTTONWOOD CYN, ALTABYlI 4 $14,996.21 $749.81 $14,246.40  09/30/2003
BRF-0210(1)13 LITTLE COTTONWOOD CYN, ALTABYl 3 $60,211.82 $3,010.59 $57,201.23  09/03/2003
BRO-LC47(7) ASHLEY CREEK BRIDGES; MASSEY Bl 1 $83,110.50 $4,155.53 $78,954.97  09/10/2003
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STREI 26 $289,394.90 $14,469.75 $274,925.15  09/04/2003
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STREl 27 $707,534.48 $35,376.72 $672,157.76  09/30/2003
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREET 34 $329,687.36 $16,484.37 $313,202.99  09/03/2003
KER & PARSON COS INC DBA JACK B PAFNH-0089(72)345 SR-89; SR-60 TO SR-203 1 $214,170.47 $10,708.52 $203,461.95 09/16/2003
SP-0097(1)0 SR-97; FROM 0.00 TO 2.56 2 $71,920.15 $3,596.01 $68,324.14  09/23/2003
STP-0039(9)0 SR-39: 0.0 TO 3.3 1 $326,140.24 $16,307.01 $309,833.23  09/30/2003
STP-0165(1)4 SR-165; HYRUM TO NIBLEY 7 $436,654.85 $21,832.74 $414,822.11 09/03/2003
STP-0257(4)14 SR-257, RP 14 TO 33, OVERLAY AND C 4 $259,986.77 $12,999.34 $246,987.43  09/08/2003
STP-LCO05(8) 1000 EAST; MTN ROAD TO PROVIDEN 4 $1,879.80 ($33,132.17) $1,879.80  09/04/2003
KER & PARSON COS INC DBA STAKER PA*IM-15-6(140)286 I-15; NORTH LEHI INTERCHANGE TO L 1 $835,880.29 $41,794.01 $794,086.28  09/04/2003
IM-15-7(206)312 I-15, 600 NORTH TO 1-215 2 $863,199.81 $43,159.99 $820,039.82  09/25/2003
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UDOT Construction Contractor Payments
Month Ending, Sep 30, 2003

Pay Value of * Less Amount Payment

Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
KER & PARSON COS INC DBA STAKER PAIM-15-7(206)312 I-15, 600 NORTH TO 1-215 1 $587,491.88 $29,374.59 $558,117.29  09/02/2003
SP-0150(5)48 THIN OVERLAY; ON STATE ROUTE 15( 2 $31,301.13 $1,565.06 $29,736.07  09/25/2003
SP-15-7(170)320 I-15 NB OFF RAMP AT PARRISH LANE 1 $39,214.78 $1,960.74 $37,254.04  09/30/2003
SP-9999(629) SR-74 & SR-189, ROTOMILLAND THIN 4 $0.00 ($6,004.79) $0.00  09/11/2003
{ER & PARSON COS INC DBA WESTERN RNH-0028(3)0 SR-28; MP 0 TO 7.5 1 $875,671.48 $43,783.57 $831,887.91 09/03/2003
NH-0089(43)206 CENTERFIELD TO GUNNISON 8 $980,490.74 $49,024.54 $931,466.20  09/11/2003
NH-0089(74)38 SR-89; MP 38 TO 46 & 97.3 TO 104 1 $1,154,089.08 $57,704.45 $1,096,384.63  09/09/2003
SP-0021(7)90 SR-21, MINERSVILLE TO BEAVER 3 $351,194.87 $17,559.74 $333,635.13  09/30/2003
SP-0024(33)16 SIGURD CANYON 2 $25,162.40 $1,258.12 $23,904.28  09/03/2003
STP-0089(60)0 SR-89, NORTH OF THE ARIZONA STAT 1 $243,933.81 $12,196.69 $231,737.12  09/09/2003
W W CLYDE & CO NH-0040(41)99 US-40, ANTELOPE CREEK TORP 110.{ 3 $419,975.58 $20,998.78 $398,976.80  09/15/2003
SP-0191(30)125 MOAB TO I-70 AT CRESENT JCT. 1 $291,794.00 $14,589.70 $277,204.30  09/04/2003
WADSWORTH BROS CONST CO INC  *STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST OF 18 $557,249.26 $27,862.46 $529,386.80  09/23/2003
*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST OF 17 $151,611.16 $7,580.56 $144,030.60 09/11/2003
NH-BRF-0006(10)178 SR-6, UPRR 0.5 MILES SE OF MOARK. 10 $32,960.10 $1,648.01 $31,312.09  09/25/2003
SP-0079(3)3 WALL, 30TH & 31ST IN OGDEN 22 $1,204,652.65 $60,232.63 $1,144,420.02  09/11/2003
WESTERN QUALITY CONCRETE INC  SP-0068(14)47 REDWOOD ROAD; 10400 SOUTH TO 9 11 $606,362.66 $30,318.13 $576,044.53  09/08/2003
STP-0172(6)3 5600 WEST.; 4100 SOUTH TO 3300 SO!I 20 ($19,986.36) ($47,395.86) ($19,986.36)  09/23/2003
WEYHER CONSTRUCTION COMPANY LLCSP-0009(7)19 HURRICANE BRIDGE NEAR QUAIL CRI 8 ($6,838.95) ($5,499.99) ($6,838.95)  09/30/2003
/[ESTERN ROCK PRODUCTS (STAKER & P/STP-0089(66)115 SR-89 AT MAMMOTH CREEK ROAD 1 $156,673.00 $7,833.65 $148,839.35  09/10/2003
Totals $37,362,313.24  $1,520,955.14  $35,550,506.98
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